
TCR Program – Application Approval Project #140 – September 2006 
  
Tulare City of Goshen; overpass for Route 99. 
               
($ X 1,000) 
Estimated Project Cost: $4,984 TCRP Funds Approved to Date: $1,137 
Total TCRP Funds Available: $1,500 Phase(s) Approved: All 
Applicant Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $1,137  for Phase(s): 1,2,3 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project is to 
construct a pedestrian overcrossing across 
Route 99 including minor street improvements at 
the landing locations. The project will improve 
pedestrian (including elementary school 
children) circulation across State Route 99. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental - CE, Project Report 5/01 10/01
2 Base maps, R/W maps, site plans, structure plans, 

contract documents
5/01 1/04 $933

3 Right of way acquisition, coordinate utilities 7/01 6/03 $397
4 Construction 4/04 9/05 $3,654

Total: $4,984

Project Location 
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Prior TCRP Action: 

• Original application was approved on May 2, 2001 (TA-01-07) for $150,000 for Phase 1, $500,000 for 
Phase 2, and $100,000 for Phase 3.  A delegated allocation of $150,000 was made to Phase 1 and 
$500,000 was made to Phase 2. 

• An application amendment was approved January 23, 2002 (TAA-02-01) for $101,000 for Phase 3 and 
redistribute $130,000 from Phase 1 to Phase 2.  A delegated allocation of $101,000 was made to Phase 
3 and a delegated allocation amendment redistributed $130,000 from Phase 1 to Phase 2. 

• An application amendment was approved September 7, 2006 (TAA-06-55) to program $283,000 for 
Phase 2, program $3,000 for Phase 3, and redistribute $20,000 from Phase 1 to Phase 2.  An allocation 
of $303,000 was made to Phase 2 and $3,000 was made to Phase 3 (TFP-06-20). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  This project is Categorically Exempt under CEQA.  Environmental and Regional 
Transportation Plan documentation is on file. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $933 $204 $1,137
Proposed

Committed $2,102 $2,102
Proposed

Committed $700 $700
Proposed

Committed $539 $539
Proposed

Committed $193 $313 $506
Proposed

Committed $933 $397 $3,654 $4,984
Proposed

Totals: $933 $397 $3,654 $4,984

Additional TCRP Funds Available ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed
Proposed $363 $363

TCRP State

Totals:

FederalSafe Routes to 
School

Regional TEA Federal

CMAQ Federal

TCRP State

SHOPP TEA Federal


